

Project Planning

AI-ML & GEN-AI Track | Project Phase Documentation

Date	30 September 2026	Team ID	SWTID-2026-8540
Project Name	AI BlogNest API	Track	AI / ML / Generative AI
Team Size	5	Maximum Marks	5 Marks
Team Leader	Pravin kumar .P	Members	Abdul Rahaman .A; Dhamotharan .G; Maharaja .C; SUBHASH S

Project Planning

Phase	Key Activities	Deliverables	Responsible
1. Ideation	Problem definition, persona, brainstorming	Problem statements + prioritized idea	All members
2. Requirements	FR/NFR, journey map, DFD, technology choices	Requirement set + DFD	Pravin / Abdul
3. Design	Problem-solution fit, proposal, architecture	Architecture + solution design	Pravin / Dhamotharan
4. Development	Server, routes, models, controllers, AI services	Working backend modules	All members
5. Testing	API validation, role checks, AI response checks, performance review	Test evidence + issue log	Maharaja / SUBHASH
6. Documentation	Screenshots, endpoint notes, setup and results	Project documentation package	Dhamotharan / SUBHASH
7. Demonstration	Rehearsal, live API flow, Q&A	Demo sequence + roles	All members

Working cadence

Use daily or milestone-based team check-ins, weekly progress consolidation, and issue tracking for blockers. Keep API changes documented so each member works against the same request/response expectations.