

Communication

AI-ML & GEN-AI Track | Project Phase Documentation

Date	30 September 2026	Team ID	SWTID-2026-8540
Project Name	AI BlogNest API	Track	AI / ML / Generative AI
Team Size	5	Maximum Marks	1 Mark
Team Leader	Pravin kumar .P	Members	Abdul Rahaman .A; Dhamotharan .G; Maharaja .C; SUBHASH S

Communication Plan

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily / milestone-based	WhatsApp / meeting	All members	Share progress and blockers
2	Progress Update	Weekly	Shared document / chat	All members	Consolidate phase status
3	Issue / Bug Discussion	As needed	Chat / call / issue list	Relevant members	Resolve technical blockers
4	Stakeholder Review	Bi-weekly / milestone	Meeting / demo	Team + reviewer	Collect feedback
5	Final Demo Rehearsal	Once before submission	Meeting	All members	Synchronize presentation and evidence

Communication Challenges and Resolutions

Challenge	Resolution
Different module assumptions	Maintain a shared API contract and folder structure.
Merge / integration conflicts	Integrate small changes frequently and review shared files.
Unclear demo ownership	Assign one presenter per feature and rehearse the full flow.